
RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 51

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
08 Jul 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 0 13

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Borrow Area Sta. 1+12 to 3+62

Sta. 28+00 to 24+00 2,170 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:20

00:00

1

0

10:40

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 88 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

245

85

0

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 7,500

9,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,170 2,170

0 0

2,170 2,170

1,860.00 1,860.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

5 %

1 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 10 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

42 %

11 10(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

51W91278-17-C-0018

08 Jul 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Tug - Rental Wiilton LeBeouf 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 12 50

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

12 50

24 0

53 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White began pumping on the southern subline at 10:00. A failure in the main pump occured at 11:10. The dredge was 
down for troubleshooting and repairs for the rest of the day.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
A survey of the borrow area could not be conducted as the dredge did not advance and remains over the dug area.

SAFETY
The RM White Crew conducted a pre-shift safety meeting. 

Safety inspection was completed.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 52

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
09 Jul 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 0 13

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None.

None. 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:51

00:00

1

0

11:13

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 9 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 7,500

9,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

52W91278-17-C-0018

09 Jul 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
A survey of the disposal area was conducted of Stations 10+00 - 36+00.

SAFETY
The RM White Crew conducted a pre-shift safety meeting. 

Safety inspection was completed.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 53

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
10 Jul 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 0 13

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None.

None. 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:19

00:00

1

0

11:47

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 7,500

9,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

53W91278-17-C-0018

10 Jul 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
The RM White Crew conducted a pre-shift safety meeting on the topic of near miss reporting. 

Safety inspection was completed.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 54

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
11 Jul 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 0 13

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None.

None. 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:45

00:00

1

0

12:19

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 7,500

9,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

54W91278-17-C-0018

11 Jul 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
The RM White Crew conducted a pre-shift safety meeting on the topic of portable fire extinguishers. 

Safety inspection was completed.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 55

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
12 Jul 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 0 13

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None.

None. 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:08

00:00

1

0

12:51

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 90 °F 20 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 7,500

9,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

55W91278-17-C-0018

12 Jul 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
The RM White Crew conducted a pre-shift safety meeting on the topic of chaining the ladder. 

Safety inspection was completed.
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 56

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
13 Jul 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 0 13

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None.

None. 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:23

00:00

1

0

13:20

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 90 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 7,500

9,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

56W91278-17-C-0018

13 Jul 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 14:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
The RM White Crew conducted a pre-shift safety meeting on the topic of the station bill 

Safety inspection was completed.
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 57

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
14 Jul 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None.

None. 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:36

00:00

1

0

13:56

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 89 °F 8 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

8,100 0 7,500

15,600

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

57W91278-17-C-0018

14 Jul 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
The RM White Crew conducted a pre-shift safety meeting on the topic of Lock Out Tag Out.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 58

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
15 Jul 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:15

22:38

0

0

07:35

14:44

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 89 °F 3 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

8,100 0 7,500

15,600

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

58W91278-17-C-0018

15 Jul 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
The RM White Crew conducted a pre-shift safety meeting on the topic of heat.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 59

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
16 Jul 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:43

00:00

1

0

05:34

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

8,100 0 7,500

15,600

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

59W91278-17-C-0018

16 Jul 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
The RM White Crew conducted a pre-shift safety meeting.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 60

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
17 Jul 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:36

00:00

1

0

05:31

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 86 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

8,100 0 7,500

15,600

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

60W91278-17-C-0018

17 Jul 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
The RM White Crew conducted a pre-shift safety meeting.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 61

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
18 Jul 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:12

00:00

1

0

06:04

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 89 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

85

85

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

8,100 0 7,500

15,600

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,170 2,170

2,170 2,170

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

61W91278-17-C-0018

18 Jul 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Tug - Rental Wilton LeBeouf 0 12:00

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 12:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robett M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
Personnel attended the Safety Orientation and the Project Safety Kickoff meeting.

Page 22 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 62

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
19 Jul 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)235 ft along Sta. 1+02 to 3+50

Sta. 32+00 to 26+00 5,208 5,208
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:56

00:00

1

0

06:53

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 89 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

235

85

320

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 7,500

9,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,208 5,208

2,170 2,170

7,378 7,378

932.78 932.78

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

23 %

5 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 7 35

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

35 %

14 5(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

62W91278-17-C-0018

19 Jul 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 9 55

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

9 55

24 0

42 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued troubleshooting and repairs until the mid-morning. The dredge then dug for 235 feet pumping on the
Southern Subline. The dredge moved to the northeast end of the borrow area and hooked up to the northern subline in the evening.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting held at the yard and aboard the RM White over the topic of heat stress and the day's tasks.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 63

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
20 Jul 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 1+02 to 3+50

Sta. 32+00 to 26+00 0 5,208
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:38

00:00

1

0

07:51

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 95 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

320

320

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 7,500

9,500

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

7,378 7,378

7,378 7,378

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

63W91278-17-C-0018

20 Jul 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remained down for troubleshooting and repairs.

MINOR OPERATING REPAIRS
N/A

MISCELLANEOUS
None.

SAFETY
Personnel attended the Safety Orientation and the Project Safety Kickoff meeting.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 64

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
21 Jul 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)475 ft along Sta. 86+00 to 88+00

Sta. 149+59.44 to 164+00 10,965 16,173
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:20

00:00

1

0

08:50

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 93 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

475

320

795

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 0 9,500

10,740

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

10,965 10,341

7,378 7,378

18,343 17,719

1,315.80 1,240.92

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

35 %

8 20

HANDLING PIPE LINES 2 30

HANDLING ANCHOR LINES 2 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 1 15

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

14 25(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

64W91278-17-C-0018

21 Jul 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 9 35

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

9 35

24 0

40 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White dug in the northeast corner of the borrow area digging west. The dredge swung between Sta. 86+00 to port and 
88+00 to starboard and advanced 475 feet.

MINOR OPERATING REPAIRS
The R.M. White was temporaily down for spud guard calibrations.

MISCELLANEOUS
Testing and calibrating spud carriage.

SAFETY
Pre-shift safety meetings were held on the topic of equipment inspection and reporting.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 65

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
22 Jul 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)350 ft along Sta. 83+50 to 86+00

Sta.149+59.44 to 164+00 7,122 23,295
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:59

00:00

2

0

09:45

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 90 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

155

350

795

1,145

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 800 9,500

11,540

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

7,122 6,716

18,343 17,719

25,465 24,435

1,170.74 1,104.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,308 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

25 %

6 5

HANDLING PIPE LINES 1 25

HANDLING ANCHOR LINES 1 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 14 40

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 17 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

75 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

65W91278-17-C-0018

22 Jul 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in the northeast corner of the borrow area moving west. The dredge swung between Sta. 
85+00 to port and 87+00 to starboard, advancing 350 feet.

MINOR OPERATING REPAIRS
Testing and calibrating spud carriage.

MISCELLANEOUS
Testing and calibrating spud carriage.

SAFETY
Pre-shift safety meetings were held on the topic of confined space entry.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 66

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
23 Jul 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)790 ft along Sta. 85+00 to 87+50

Sta.149+59.44 to 164+00 30,545 53,840
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:35

00:00

1

0

10:35

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 88 °F 8 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

175

790

1,145

1,935

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 800 9,500

11,540

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,545 28,806

25,465 24,435

56,010 53,241

2,156.12 2,033.36

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,795 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

59 %

14 10

HANDLING PIPE LINES 7 55

HANDLING ANCHOR LINES 1 25

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

41 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

66W91278-17-C-0018

23 Jul 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in the north side of the borrow area advancing east to west and moving south. The dredge 
swung between Sta. 86+00 to port and 87+50 to starboard, advancing 790 feet.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held on the topic of back strain prevention. A weekly safety standown was held in the afternoon; the 
crew discussed the emergency signal system.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 67

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
24 Jul 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)480 ft along Sta. 83+50 to 86+00

Sta.149+59.44 to 164+00 20,849 74,689
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:07

00:00

1

0

11:22

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 73 °F / 80 °F 7 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

255

480

1,935

2,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 400 9,500

11,140

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,849 19,662

56,010 53,241

76,859 72,903

1,397.70 1,318.12

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

7,113 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 55

HANDLING PIPE LINES 4 25

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 1 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

38 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

67W91278-17-C-0018

24 Jul 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in the north side of the borrow area advancing east to west and moving south. The dredge 
swung between Sta. 83+50 to port and 86+00 to starboard, advancing 480 feet.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 68

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
25 Jul 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)900 ft along Sta. 83+50 to 86+00

Sta. 114+00 to 160+00 22,426 97,115
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:32

00:00

1

0

12:05

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 86 °F 7 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

170

900

2,415

3,315

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 800 9,500

11,540

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

22,426 21,149

76,859 72,903

99,285 94,052

1,714.09 1,616.48

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

55 %

13 5

HANDLING PIPE LINES 10 25

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

45 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

68W91278-17-C-0018

25 Jul 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in the north side of the borrow area, advancing east to west and moving south. The dredge 
swung between Sta. 83+50 to port and 86+00 to starboard, advancing 900 feet.

MINOR OPERATING REPAIRS
Temperature alarm on pump.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 69

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
26 Jul 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)520 ft along Sta. 83+50 to 86+00 and 81+00 

to 83+50 Sta. 134+00 to 165+13.25 20,914 118,029
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________12 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:48

00:00

1

0

12:45

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 93 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

260

520

3,315

3,835

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 600 9,500

11,340

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,914 19,724

99,285 94,052

120,199 113,776

1,872.90 1,766.33

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

47 %

11 10

HANDLING PIPE LINES 6 50

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 20

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 30

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 3 45

TOTAL NON-EFFECTIVE TIME 12 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

53 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

69W91278-17-C-0018

26 Jul 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in the north side of the borrow area, advancing east to west and moving south. The dredge 
swung between Sta. 83+50 to port and 86+00 to starboard and from 81+00 to port and 83+50 to starboard, advancing 520 feet.

MINOR OPERATING REPAIRS
Engine room alarm.

MISCELLANEOUS
Fueling delay.

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 70

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
27 Jul 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)550 ft along Sta. 81+00 to 83+60

Sta. 128+00 to 165+13.25 22,782 140,811
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

1

0

13:45

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 95 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

260

550

3,835

4,385

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 1,400 9,500

12,140

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

22,782 21,122

120,199 113,776

142,981 134,898

1,911.78 1,772.48

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

5,699 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

50 %

11 55

HANDLING PIPE LINES 2 55

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 4 40

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 3 50

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 12 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

50 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

70W91278-17-C-0018

27 Jul 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in Cut 33 the north side of the borrow area, advancing east to west and moving south. The 
dredge swung between Sta. 81+00 to port and 83+50 to starboard, advancing 550 feet.

Beach fill construction affected Sta. 128+00 to 165+13.25. Fill Sta. 137+00; Credit 21,122 Cyds

MINOR OPERATING REPAIRS
Repair Anchor Barge Winch (125 min)
Main Engine Starter (100 min)
Insturment Calibration (5 min)

MISCELLANEOUS
Washed out the pipeline (4 hrs 40 minutes)

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 71

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
28 Jul 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)570ft along Sta. 81+00 to 83+60

Sta. 128+00 to 165+13.25 23,523 164,334
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:47

00:00

0

0

12:40

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 95 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

260

570

4,385

4,955

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 400 9,500

11,140

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,523 22,649

142,981 134,898

166,504 157,547

1,869.38 1,799.92

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,639 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

52 %

12 35

HANDLING PIPE LINES 6 50

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 3 35

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

48 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

71W91278-17-C-0018

28 Jul 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in the north side of the borrow area, advancing east to west and moving south. The dredge 
swung between Sta. 81+00 to port and 83+50 to starboard, advancing 570 feet.

Beach fill construction affected Sta. 128+00 to 165+13.25. Fill Sta. 146+00; Credit 22,649 Cyds.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
Washout pipeline (3 hours 35 minutes)

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 72

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
29 Jul 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)165 ft along Sta. 81+00 to 83+60; 315 ft 

along 78+40 to 81+00 Sta. 138+00 to 165+13.25 16,207 180,541
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:41

00:00

1

0

06:22

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 91 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

260

480

4,955

5,435

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 1,200 9,500

11,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,207 15,290

166,504 157,547

182,711 172,837

1,568.42 1,479.68

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

43 %

10 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 3 40

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 3 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 7 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

57 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

72W91278-17-C-0018

29 Jul 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in the north side of the borrow area, advancing east to west and moving south. The dredge 
swung between Sta. 81+00 to port and 83+50 to starboard, advancing 165 feet and Sta. 23+40 to port and 20+25 to starboard, 
advancing 315 feet. At 15:15 the dredge began experiencing issues with the swing winches and went down for repairs.

 Beach fill construction affected Sta. 128+00 to 165+13.25. Fill Sta. 138+00; Credit 15,290 Cyds.

MINOR OPERATING REPAIRS
Swing Winches (420 min)

MISCELLANEOUS
Washout pipeline (3 hours)

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 73

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
30 Jul 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None.

None. 0 180,541
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:41

00:00

1

0

06:22

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 91 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

5,435

5,435

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 1,200 9,500

11,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

182,711 172,837

182,711 172,837

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,779 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 24 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

73W91278-17-C-0018

30 Jul 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued to be down for swing winch pump repairs.

Beach fill construction affected Sta. 128+00 to 165+13.25. Fill Sta. 138+00; Credit 0 Cyds.

MINOR OPERATING REPAIRS
Swing Winches (1440 min)

MISCELLANEOUS
None

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 74

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
31 Jul 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None.

None. 0 180,541
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:48

00:00

1

0

06:37

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 91 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

5,435

5,435

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,240 1,200 9,500

11,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

182,711 172,837

182,711 172,837

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,779 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 24 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

74W91278-17-C-0018

31 Jul 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued to be down for swing winch pump repairs.

Beach fill construction affected Sta. 128+00 to 165+13.25. Fill Sta. 138+00; Credit 0 Cyds.

MINOR OPERATING REPAIRS
Swing Winches (1440 min)

MISCELLANEOUS
None

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 75

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
01 Aug 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)225ft along Sta. 78+45 to 81+00

Sta. 128+00 to 138+14.91 5,871 186,412
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:13

00:00

1

0

07:07

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 71 °F / 90 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

255

225

5,435

5,660

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 1,200 9,500

12,734

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,871 5,241

182,711 172,837

188,582 178,078

1,329.28 1,186.64

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,558 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

18 %

4 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 19 25

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 19 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

82 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

75W91278-17-C-0018

01 Aug 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued to be down for swing winch pump repairs until 19:25

Beach fill construction affected Sta. 128+00 to 138+14.91. Fill Sta. 134+00; Credit 5,241 Cyds.

MINOR OPERATING REPAIRS
Swing Winches (1165 min)

MISCELLANEOUS
None

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 76

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
02 Aug 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)930ft along Sta. 78+50 to 81+00

Sta. 128+00 to 134+00 38,772 225,184
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:44

00:00

1

0

07:45

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 88 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

930

5,660

6,590

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 1,600 9,500

13,134

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,772 35,297

188,582 178,078

227,354 213,375

2,031.72 1,849.62

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

80 %

19 5

HANDLING PIPE LINES 2 40

HANDLING ANCHOR LINES 1 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 55

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

76W91278-17-C-0018

02 Aug 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in cut 32. digging in the northeast corner of the borrow area moving west. The dredge 
swung between Sta. 78+50 to port and 81+00 to starboard, advancing 930 feet.

Beach fill construction affected Sta. 128+00 to 134+00. Fill Sta. 134+00; Credit 35,297 Cyds.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
None

SAFETY
Pre-shift safety meetings were held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 77

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
03 Aug 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)210 ft between Sta. 78+50 and 81+00 in Cut 

32 and Sta. 76+00 to Sta. 78+50 in Cut 31. Sta. 126+00 to 132+00 6,806 231,990
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 18

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:18

00:00

1

0

08:26

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 84 °F 9 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

210

6,590

6,800

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 1,600 9,500

13,134

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

6,806 6,154

227,354 213,375

234,160 219,529

1,183.65 1,070.26

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

24 %

5 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 4 5

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 6 10

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 8 0

TOTAL NON-EFFECTIVE TIME 18 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

76 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

77W91278-17-C-0018

03 Aug 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in cut 32. digging in the northeast corner of the borrow area moving west. The dredge 
swung between Sta. 78+50 to port and 81+00 to starboard, advancing 150 feet. The Robert M. White then moved locations to cut 31. 
The dredge swung between Sta. 76+00 to port and 78+50 to starboard, advancing 60 feet. Total advance of 210 feet.

Beach fill construction affected Sta. 126+00 to 132+00. Fill Sta. 134+00; Credit 6,154 Cyds.

MINOR OPERATING REPAIRS
An O-ring on a hydraulic hose leading to a pump was blown. (370 min)

MISCELLANEOUS
USCG alerted of a fire aboard a chemical barge 2 miles West of Cat Island. Manson upper management called for evacuation of 
dredge and fill site under safety concern under direction from USCG. No health concern from Manson employees upon arrival to the 
port of Gulfport. No injuries.

SAFETY
Pre-shift safety meetings were held on common sense and accident prevention

USCG alerted of a fire aboard a chemical barge 2 miles West of Cat Island. See Miscellaneous for detail.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 78

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
04 Aug 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 8 5 3 16

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)270 ft swinging between Sta. 76+00 to port 

and Sta. 78+50 to starboard in Cut 31. Sta. 126+00 to 130+00 12,170 244,160
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:52

00:00

1

0

09:09

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 88 °F 6 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

270

6,800

7,070

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 2,000 9,500

13,534

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,170 10,679

234,160 219,529

246,330 230,208

2,517.93 2,209.45

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

20 %

4 50

HANDLING PIPE LINES 7 15

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 11 45

TOTAL NON-EFFECTIVE TIME 19 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

80 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

78W91278-17-C-0018

04 Aug 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in cut 31. digging in the northeast corner of the borrow area moving west. The dredge 
swung between Sta. 76+00 to port and 78+50 to starboard, advancing 270 feet. 

Beach fill construction affected Sta. 126+00 to 130+00. Fill Sta. 128+00; Credit 10,679 Cyds.

MINOR OPERATING REPAIRS
A dye test was performed for 45 minutes to troubleshoot the velocity meter.

MISCELLANEOUS
USCG alerted of a fire aboard a chemical barge 2 miles West of Cat Island. Manson upper management called for evacuation of 
dredge and fill site under safety concern under direction from USCG. No health concern from Manson employees upon arrival to the 
port of Gulfport. No injuries. The delay lasted for 11 hours.

SAFETY
Pre-shift safety meetings were held over the evacuation from barge on fire.

USCG alerted of a fire aboard a chemical barge 2 miles West of Cat Island. See Miscellaneous for detail.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 79

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
05 Aug 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)880 ft swinging between Sta. 76+00 to port 

and Sta. 78+50 to starboard in Cut 31. Sta. 124+00 to 126+00 35,177 279,337
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

12:25

00:00

1

0

09:51

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 87 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

880

7,070

7,950

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 2,300 9,500

13,834

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,177 34,375

246,330 230,208

281,507 264,583

2,000.59 1,954.98

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

73 %

17 35

HANDLING PIPE LINES 4 40

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 40

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 15

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 10

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

27 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

79W91278-17-C-0018

05 Aug 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in cut 31. digging in the northeast corner of the borrow area moving west. The dredge 
swung between Sta. 76+00 to port and 78+50 to starboard, advancing 880 feet. 

Beach fill construction affected Sta. 124+00 to 126+00. Fill Sta. 126+00; Credit 34,375 Cyds.

MINOR OPERATING REPAIRS
Dredge down for 10 minutes due to pump #2 not clutching in

MISCELLANEOUS
A D6 dozer was offloaded onto the beach.

SAFETY
Pre-shift safety meetings were held over slips and falls.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 80

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
06 Aug 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)380 ft swinging between Sta. 76+00 to port 

and Sta. 78+50 to starboard in Cut 31. Sta. 120+00 to 122+00 15,632 294,969
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:55

00:00

1

0

10:31

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 88 °F 8 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

380

7,950

8,330

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 2,600 9,500

14,134

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,632 14,180

281,507 264,583

297,139 278,763

1,563.20 1,418.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

42 %

10 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 13 50

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

58 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

80W91278-17-C-0018

06 Aug 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in cut 31. digging in the northeast corner of the borrow area moving west. The dredge 
swung between Sta. 76+00 to port and 78+50 to starboard, advancing 380 feet. 

Beach fill construction affected Sta. 120+00 to 122+00. Fill Sta. 126+00; Credit 14,180 Cyds.

MINOR OPERATING REPAIRS
Dredge down for 13:50 hours due to sand entering the gland pump

MISCELLANEOUS
3rd party surveyor on site running hydro portion of 600' precon lines

SAFETY
Pre-shift safety meetings were held over behavorial safety - thinking twice.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 81

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
07 Aug 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)40 ft between Sta. 76+00 - Sta. 78+50 in Cut 

31 & 150 ft between Sta. 73+50 - Sta. 76+00 Sta. 118+00 to 122+00 5,474 300,443
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:22

00:00

1

0

11:10

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 89 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

190

8,330

8,520

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 2,600 9,500

14,134

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,474 5,224

297,139 278,763

302,613 283,987

1,239.40 1,182.79

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,092 43,145

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

18 %

4 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 18 35

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 19 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

82 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

81W91278-17-C-0018

07 Aug 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in cut 31. digging in the northeast corner of the borrow area moving west. The dredge 
swung between Sta. 76+00 to port and 78+50 to starboard, advancing 40 feet. The dredge set back to Cut 30 and advance 150 feet, 
swinging between Sta. 73+50 to port and 76+00 to starboard.

Beach fill construction affected Sta. 118+00 to 122+00. Fill Sta. 120+00; Credit 5,224 Cyds.

MINOR OPERATING REPAIRS
Dredge down for the following repairs:

08:10 hours to repair the gland pump
06:10 to remove sea chest strainers for cleaning
04:15 to repair the swing winch brakes

MISCELLANEOUS
Two 500' sticks of subline were landed on the beach to later be tied into the existing shore pipe.

SAFETY
Pre-shift safety meetings were held over changes in work surroundings.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 82

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
08 Aug 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)855 ft between Sta. 73+50 - Sta. 76+00 in 

Cut 30 Sta. 114+00 to 120+00 34,212 334,655
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:45

00:00

1

0

11:47

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 89 °F 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

855

8,520

9,375

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 2,600 9,500

14,134

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,212 32,982

302,613 283,987

336,825 316,969

1,936.53 1,866.91

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 40

HANDLING PIPE LINES 4 0

HANDLING ANCHOR LINES 1 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 1 10

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

82W91278-17-C-0018

08 Aug 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in cut 30. digging in the northeast corner of the borrow area moving west. The dredge 
swung between Sta. 73+50 to port and 76+00 to starboard, advancing 855 feet. 

Beach fill construction affected Sta. 120+00 to 114+00. Fill Sta. 120+00; Credit 32,982 Cyds.

MINOR OPERATING REPAIRS
Dredge down for the following repairs:

01:10 hours to handle anchors
04:00 to add shore pipe
01:10 to repair hydraulics

MISCELLANEOUS
Southern subline section was floated and brought to the central subline corridor. Two 500' sections of pipe were broken off of the 
Southern subline section and pulled onto the beach.

SAFETY
Pre-shift safety meetings were held over changes in work surroundings.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 83

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
09 Aug 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)615 ft between Sta. 73+50 - Sta. 76+00 in 

Cut 30 & 35 ft between Sta. 71+00 - Sta. Sta. 110+00 to 116+00 28,672 363,327
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:02

00:00

1

0

12:24

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 90 °F 9 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

650

9,375

10,025

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 3,250 9,500

14,784

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,672 27,574

336,825 316,969

365,497 344,543

2,097.95 2,017.61

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,546 69,210

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

57 %

13 40

HANDLING PIPE LINES 1 35

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 5 20

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 40

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 1 20

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

43 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

83W91278-17-C-0018

09 Aug 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in cut 30. Digging in the northeast corner of the borrow area moving west. The dredge 
swung between Sta. 73+50 to port and 76+00 to starboard, advancing 615 feet. The dredge set back to cut 29 swinging between Sta. 
71+00 - Sta. 73+50. Advanced 35 ft in Cut 29.

Beach fill construction affected Sta. 116+00 to 110+00. Fill Sta. 116+00; Credit 27,574 Cyds.

MINOR OPERATING REPAIRS
Dredge down for the following repairs:

00:25 hours to handle anchors
01:35 to add shore pipe
01:20 to repair/reset leverman computer
05:20 to clean pump
01:40 to move dredge

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held over selection of the right tool for the job.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 84

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
10 Aug 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)955 ft between Sta. 71+00 - Sta. 73+50 in 

Cut 29 Sta. 106+00 to 112+00 41,720 405,047
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:09

00:00

1

0

13:01

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 91 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

955

10,025

10,980

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 3,665 9,500

15,199

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

41,720 40,429

365,497 344,543

407,217 384,972

2,350.42 2,277.69

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,949 63,488

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 55

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 4 10

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

84W91278-17-C-0018

10 Aug 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White cointinued digging in cut 29, swinging between Sta. 71+00 to port and 73+50 to starboard. Total advance for the 
day was 955'.

Beach fill construction affected Sta. 112+00 to 106+00. Fill Sta. 116+00; Credit 40,429 Cyds.

MINOR OPERATING REPAIRS
Dredge down for the following repairs:

01:00 hours to handle anchors
04:10 to add shore pipe
00:55 to clean cutterhead

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 85

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
11 Aug 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)460 ft t between Sta. 71+00 - Sta. 73+50 in 

Cut 29 Sta. 102+00 to 108+00 21,842 426,889
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:58

00:00

1

0

13:39

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 91 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

460

10,980

11,440

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 3,665 9,500

15,199

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,842 21,172

407,217 384,972

429,059 406,144

2,279.17 2,209.25

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

5,561 58,539

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

40 %

9 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 55

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 2 45

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 10 10

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

60 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

85W91278-17-C-0018

11 Aug 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White cointinued digging in cut 29, swinging between Sta. 71+00 to port and 73+50 to starboard. Total advance for the 
day was 460'.

Beach fill construction affected Sta. 102+00 to 108+00. Fill Sta. 108+00; Credit 21,172 Cyds.

MINOR OPERATING REPAIRS
Dredge down for the following repairs:

00:35 hours to handle anchors
02:45 to add shore pipe
00:55 to clean cutterhead
10:10 for gland water seal

MISCELLANEOUS
Misc. repair:

10:10 pump repairs

SAFETY
Pre-shift safety meetings were held.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 86

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
12 Aug 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)25 ft between Sta. 71+00 - Sta. 73+50 in Cut 

29 Sta. 102+00 to 108+00 1,247 428,136
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:12

21:03

0

0

06:00

14:11

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 93 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

25

11,440

11,465

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 230 6,500

8,764

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,247 1,207

429,059 406,144

430,306 407,351

1,870.50 1,810.50

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 58,539

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

3 %

0 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 23 20

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 23 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

97 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

86W91278-17-C-0018

12 Aug 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White cointinued digging in cut 29, swinging between Sta. 71+00 to port and 73+50 to starboard. Total advance for the 
day was 25'.

Beach fill construction affected Sta. 102+00 to 108+00. Fill Sta. 108+00; Credit 1,207 Cyds.

MINOR OPERATING REPAIRS
Dredge down for the following repairs:

23:20 for gland water seal

MISCELLANEOUS
N/A

SAFETY
Pre-shift safety meetings were held.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 87

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
13 Aug 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)90 ft between Sta. 71+00 - Sta. 73+50 in Cut 

29. 720 ft between Sta. 68+50 - Sta. 71+00 Sta. 102+00 to 104+00 29,462 457,598
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:53

00:00

1

0

05:04

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 93 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

810

11,465

12,275

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 230 6,500

8,764

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,462 28,617

430,306 407,351

459,768 435,968

1,716.23 1,667.01

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,948 52,978

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 50

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 4 25

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

28 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

87W91278-17-C-0018

13 Aug 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Manson 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in cut 29, swinging between Sta. 71+00 to port and 73+50 to starboard for 90'. The dredge 
set back to Cut 28 and advanced for 720', swinging between Sta. 68+50 to port and 71+00 to starboard.

Beach fill construction affected Sta. 102+00 to 104+00. Fill Sta. 104+00; Credit 28,617 Cyds.

MINOR OPERATING REPAIRS
Dredge down for the following repairs:

01:50 to move the dredge
00:35 moving anchors
04:25 for repairs

MISCELLANEOUS
Down for 04:10 to replace an O-ring on the dredge pump 2 rock box

SAFETY
Pre-shift safety meetings were held.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 88

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
14 Aug 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)900 ft between Sta. 68+50 - Sta. 71+00 in 

Cut 28, 145 ft between Sta. 66+00 - 68+50 in Sta. 98+00 to 102+00 38,153 495,751
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:58

00:00

1

0

05:10

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 93 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

1,045

12,275

13,320

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 600 6,500

9,134

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,153 34,154

459,768 435,968

497,921 470,122

1,760.91 1,576.34

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,094 39,827

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

90 %

21 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 50

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

10 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

88W91278-17-C-0018

14 Aug 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in cut 28, swinging between Sta. 68+50 to port and 71+00 to starboard for 900'. The dredge 
set back into cut 27 and swung between Sta. 66+00 to port and 68+50 to starboard for 145'.

Beach fill construction affected Sta. 98+00 to 102+00. Fill Sta. 100+00; Credit 34,154 Cyds.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 89

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
15 Aug 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)720 ft between Sta. 66+00 - Sta. 68+50 in 

Cut 27 Sta. 94+00 to 100+00 27,286 523,037
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:43

00:00

1

0

05:41

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 84 °F 9 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

720

13,320

14,040

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 1,400 6,500

9,934

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

27,286 24,672

497,921 470,122

525,207 494,794

1,714.30 1,550.07

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,783 37,044

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

66 %

15 55

HANDLING PIPE LINES 4 25

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 3 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

34 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

89W91278-17-C-0018

15 Aug 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in cut 27 and swung between Sta. 66+00 to port and 68+50 to starboard for 720'.

Beach fill construction affected Sta. 94+00 to 100+00. Fill Sta. 100+00; Credit 24,672 Cyds.

MINOR OPERATING REPAIRS
The dredge shut down for 3 hours in the late evening due to a failure in the ladder pump.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 90

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
16 Aug 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)340 ft between Sta. 66+00 - Sta. 68+50 in 

Cut 27 Sta. 90+00 to 94+00 15,635 538,672
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:32

00:00

1

0

06:28

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 91 °F 9 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

340

14,040

14,380

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 1,600 6,500

10,134

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,635 14,137

525,207 494,794

540,842 508,931

2,207.29 1,995.81

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,238 35,806

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

30 %

7 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 16 45

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 16 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

70 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

90W91278-17-C-0018

16 Aug 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in cut 27 and swung between Sta. 66+00 to port and 68+50 to starboard for 340'.

Beach fill construction affected Sta. 90+00 to 94+00. Fill Sta. 94+00; Credit 14,137 Cyds.

MINOR OPERATING REPAIRS
Dredge was down for 16:45 hours due to a failure in the underwater pump. The impeller from deck pump 1 was removed and put into 
the underwater pump.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 91

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
17 Aug 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)425 ft between Sta. 66+00 - Sta. 68+50 in 

Cut 27. 550 ft between Sta. 63+50 - Sta. Sta. 86+00 to 92+00 43,972 582,644
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:22

00:00

1

0

07:24

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 93 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

975

14,380

15,355

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 1,700 6,500

10,234

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

43,972 39,759

540,842 508,931

584,814 548,690

2,110.66 1,908.43

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,110 70,137

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

87 %

20 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 10

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

13 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

91W91278-17-C-0018

17 Aug 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in cut 27 and swung between Sta. 66+00 to port and 68+50 to starboard for 425'.
 The dredge set back into Cut 26, swinging between Sta. 63+50 to port and 66+00 to starboard for 550'.

Beach fill construction affected Sta. 86+00 to 92+00. Fill Sta. 92+00; Credit 39,759 Cyds.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
The dredge set back into Cut 26.
The dredge took on 45,000 gallons of fuel today while swinging.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White over taking on fuel for the dredge.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 92

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
18 Aug 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)845 ft between Sta. 63+50 - Sta. 66+00 in 

Cut 26 Sta. 84+00 to 88+00 39,422 622,066
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:12

00:00

2

0

08:25

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 84 °F 10 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

845

15,355

16,200

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,034 2,000 6,500

10,534

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,422 35,645

584,814 548,690

624,236 584,335

2,180.02 1,971.15

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,092 67,045

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

18 5

HANDLING PIPE LINES 2 50

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 1 55

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 35

TOTAL NON-EFFECTIVE TIME 5 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

24 0(CHARGEABLE TO COST OF WORK)

Page 83 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

92W91278-17-C-0018

18 Aug 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in Cut 26, swinging between Sta. 63+50 to port and 66+00 to starboard for 845'.

Beach fill construction affected Sta. 84+00 to 88+00. Fill Sta. 88+00; Credit 35,645 Cyds.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
The dredge was down for 35 minutes due to the leverman computer crashing.
The dredge was down for 1:55 hours for the dump to redirect material on the fill site.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White over fire prevention.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 93

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
19 Aug 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)235 ft between Sta. 63+50 - Sta. 66+00 in 

Cut 26 & 740 ft between Sta. 61+00 - Sta. Sta. 82+00 to 86+00 37,699 659,765
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:00

00:00

2

0

09:26

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 95 °F 9 24

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

975

16,200

17,175

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,434 2,200 6,500

11,134

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

37,699 34,087

624,236 584,335

661,935 618,422

1,908.81 1,725.92

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,093 63,952

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

82 %

19 45

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 1 5

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

18 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

93W91278-17-C-0018

19 Aug 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in cut 26, swinging between Sta. 63+50 to port and 66+00 to starboard for 235'. While 
dredging in cut 26 unsuitable silt material began to be depositied in the fill area. The dredge picked up the ladder two feet where sandy 
material was located and completed the remainder of the cut. The dredge then set back into cut 25, swinging between Sta. 61+00 to 
port and 63+50 to starboard for 740'. Total advance for the day was 975'.

Beach fill construction affected Sta. 82+00 to 86+00. Fill Sta. 86+00; Credit 34,087 Cyds.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
The dredge was down for 2:45 hours to move the dredge to Cut 25.
The dredge was down for 25 minutes to add shore pipe.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White over electrical safety.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 94

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
20 Aug 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)820ft between Sta. 61 - Sta. 63+50 in Cut 25

Sta. 78+00 to 82+00 39,659 699,424
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:26

00:00

2

0

10:56

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 91 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

820

17,175

17,995

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,428 2,700 6,500

11,628

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,659 35,438

661,935 618,422

701,594 653,860

2,332.88 2,084.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,712 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

17 0

HANDLING PIPE LINES 3 25

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 1 5

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

94W91278-17-C-0018

20 Aug 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in Cut 25, swinging between Sta. 61+00  to port and 63+50 to starboard for 820'.

Beach fill construction affected Sta. 82+00 to 74+00Fill Sta. 78+00, Credit 35,438 Cyds.

MINOR OPERATING REPAIRS
Change pump glands (65 min)

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White over general arc flash.

Page 88 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 95

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
21 Aug 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)85ft in Cut 25, Sta. 61+00 - Sta. 63+50, 

750ft in Cut 24,Sta. 58+50 to 61+00 Sta. 74+00 to 80+00 39,451 738,875
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:41

00:00

2

0

11:52

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 91 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

835

17,995

18,830

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,428 2,900 6,500

11,828

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,451 35,526

701,594 653,860

741,045 689,386

2,122.92 1,911.71

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,712 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

77 %

18 35

HANDLING PIPE LINES 4 5

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 1 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

95W91278-17-C-0018

21 Aug 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in Cut 25, swinging between Sta. 61+00  to port and 63+50 to starboard for 85', then set back 
into Cut 24, swinging from 58+50 port to 61+00 starboard for 750'.

Beach fill construction affected Sta. 80+00 to 74+00Fill Sta. 80+00, Credit 35,526 Cyds.

MINOR OPERATING REPAIRS
Change Oil Filters (60 min)

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White over general emergency procedures.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 96

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
22 Aug 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)820ft in Cut 24, Sta. 61+00 to 58+50; 35ft 

in Cut 23, Sta. 58+50 to 56+00 Sta. 74+00to 70+00 41,404 780,279
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:50

00:00

1

0

12:13

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 90 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

855

18,830

19,685

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,428 3,400 6,500

12,328

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

41,404 37,315

741,045 689,386

782,449 726,701

2,150.86 1,938.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,330 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

80 %

19 15

HANDLING PIPE LINES 1 35

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 5

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 25

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

96W91278-17-C-0018

22 Aug 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in Cut 24, swinging between Sta. 58+50 to port and 61+00 to starboard for 820', then set 
back into Cut 23, swinging from 56+00 port to 58+50 starboard for 35'. Total advance for the day was 855'. 

Beach fill construction affected Sta. 74+00 to 70+00. Fill Sta. 74+00, Credit 37,315 Cyds.

MINOR OPERATING REPAIRS
Misc Maintenance (25 min)

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meetings were held on the beach and on the R.M. White over back protection procedures.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 97

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
23 Aug 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)655ft in Cut 23, Sta. 58+50 to 56+00

Sta. 72+00to 68+00 28,803 809,082
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:54

00:00

1

0

13:03

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 91 °F 10 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

655

19,685

20,340

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,428 3,600 6,500

12,528

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

28,803 25,990

782,449 726,701

811,252 752,691

2,009.51 1,813.26

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,093 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

60 %

14 20

HANDLING PIPE LINES 1 40

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 7 0

WAITING FOR ATTENDANT PLANT 0 40

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

40 %

24 0(CHARGEABLE TO COST OF WORK)

Page 93 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

97W91278-17-C-0018

23 Aug 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in Cut 23, swinging from 56+00 port to 58+50 starboard for 655'.

Beach fill construction affected Sta. 72+00 to 68+00. Fill Sta. 72+00, Credit 25,990 Cyds.

MINOR OPERATING REPAIRS
Repair Winch (0:20)
Replace Swing Wire (6:40)

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing changing swing wire procedures.

Page 94 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 98

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
24 Aug 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)800ft in Cut 23, Sta. 58+50 to 56+00

Sta. 66+00 to 70+32.71 38,355 847,437
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:19

00:00

1

0

13:51

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 91 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

800

20,340

21,140

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,428 3,800 6,500

12,728

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,355 35,114

811,252 752,691

849,607 787,805

2,181.33 1,997.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,474 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

73 %

17 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 5 50

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

27 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

98W91278-17-C-0018

24 Aug 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in Cut 23, swinging from 56+00 port to 58+50 starboard for 800'. The dredge noted a parting 
portside swingwire at 6:40 and halted operations to replace it. The dredge resumed digging at 11:25 and then encountered clay balls 
approximately halfway through the cut. The dredge lifted the ladder a half foot to avoid the clay seam. 

Beach fill construction affected Sta. 70+32.71 to 66+00. Fill Sta. 70+32.71, Credit 35,114 Cyds.

MINOR OPERATING REPAIRS
Repair laddder pump air valve (1:40)
Replace Swing Wire (3:05)
Replaced 11 cutter teeth (1:05)

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing changing swing wire procedures.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 99

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
25 Aug 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)120ft in Cut 23, Sta. 58+50 to 56+00, 850ft 

in Cut 22, Sta. 56+00 to 53+50 Sta. 61+82.30 to 66+00 36,552 883,989
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:41

19:48

1

1

03:32

14:47

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 91 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

970

21,140

22,110

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,428 4,020 6,500

12,948

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

36,552 32,897

849,607 787,805

886,159 820,702

1,907.06 1,716.37

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,021 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

80 %

19 10

HANDLING PIPE LINES 3 15

HANDLING ANCHOR LINES 1 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

99W91278-17-C-0018

25 Aug 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued digging in Cut 23, swinging from 56+00 port to 58+50 starboard for 120' then set back to Cut 22, 
swinging from 53+50 port to 56+00 starboard for 850'. The dredge encountered digging clay balls at the southeast end of Cut 22. The 
dredge lifted the ladder a half foot to avoid the clay seam. 

Beach fill construction affected Sta. 61+82.30 to 66+00. Fill Sta. 61+82.30, Credit 32,897 Cyds.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing causes and cures for falls. An abandon ship drill was performed today.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 100

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
26 Aug 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)785 ft in Cut 22, Sta. 56+00 to 53+50

Sta. 58+00 - 64+00 31,033 915,022
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

12:30

00:00

1

0

03:15

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 93 °F 10 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

785

22,110

22,895

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,428 4,200 6,500

13,128

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,033 29,095

886,159 820,702

917,192 849,797

1,790.37 1,678.56

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,092 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 5 50

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

28 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

100W91278-17-C-0018

26 Aug 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continues digging in Cut 22, swinging from 53+50 port to 56+00 starboard for 785'. The seas picked up in the 
morning, causing the dredge to shut down for weather concerns.

Shore pipe was added on the beach and the Y-valve was moved down the beach.

Beach fill construction affected Sta. 58+00 - 64+00

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
Down 5 hours and 50 minutes for spud carrage repairs.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing causes and cures for falls. An abandon ship drill was performed today.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 101

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
27 Aug 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)740 ft in cut 21 swinging from sta 51+00 - 

53+50. Sta. 54+00 - 60+00 29,727 944,749
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:54

00:00

1

0

03:33

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 88 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

740

22,895

23,635

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,428 4,400 6,500

13,328

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,727 26,925

917,192 849,797

946,919 876,722

1,867.66 1,691.62

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,330 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

66 %

15 55

HANDLING PIPE LINES 3 40

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 55

LOSS DUE TO OPPOSING NATURAL ELEMENTS 1 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

34 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

101W91278-17-C-0018

27 Aug 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continues digging in Cut 21, swinging from 51+00 port to 53+50 starboard for 740'. The seas picked up in the 
morning, causing the dredge to shut down temporarily for weather concerns.

Shorepipe extended along the beach.

Beach fill construction affected Sta. 54+00 - 62+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
Down 2 hours 55 minutes to move cuts. Down 1 hour due to weather conditions.

SAFETY
Pre-shift safety meeting on the R.M. White and beach for anticipated tasks of the day.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 102

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
28 Aug 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge down most of the day due to weather 

conditions. Worked in Cut 21 for 285'. 54+00 - 60+00 11,893 956,642
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:47

00:00

1

0

04:05

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 73 °F / 84 °F 10 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

285

23,635

23,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,893 10,363

946,919 876,722

958,812 887,085

1,551.26 1,351.70

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,547 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

32 %

7 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 16 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 16 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

68 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

102W91278-17-C-0018

28 Aug 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White shut down due to weather. The forecast predicts adverse conditions through the week. The RMW was towed 
into Gulfport Harbor and will remain there until Saturday.

The beach was cleared and prepared for the weather. Shorepipe and Y-valve were staged on the landward edge of the beach.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
Down 16 hours due to weather.

SAFETY
Pre-shift safety meetings on the RMW. Safety discussions regarding weather and clearing the beach for the incoming weather.

Page 104 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.
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CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
29 Aug 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge down due to weather conditions

N/A 0 956,642
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:31

00:00

1

0

04:49

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 71 °F / 78 °F 8 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

23,920

23,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

958,812 887,085

958,812 887,085

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

103W91278-17-C-0018

29 Aug 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remained shut down due to weather. The forecast predicts adverse conditions through the week.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
Down all day due to weather.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing causes and cures for falls.
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CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
30 Aug 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge down due to weather conditions

N/A 0 956,642
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:13

00:00

1

0

05:41

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 77 °F / 87 °F 8 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

23,920

23,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

958,812 887,085

958,812 887,085

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

104W91278-17-C-0018

30 Aug 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remained shut down due to weather. The forecast predicts adverse conditions through the week. Willl be towing 
the dredge back to Cat Island on Saturday if nothing changes.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
Down all day due to weather.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing general safety on the dredge.
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CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
31 Aug 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge down due to weather conditions

N/A 0 956,642
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:33

00:00

1

0

07:42

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 77 °F / 88 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

23,920

23,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

958,812 887,085

958,812 887,085

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

105W91278-17-C-0018

31 Aug 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remained shut down due to weather. The forecast predicts adverse conditions through the week. Willl be towing 
the dredge back to Cat Island on Saturday if nothing changes.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
Down all day due to weather.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing general safety on the dredge.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 106

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
01 Sep 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge down due to weather conditions

N/A 0 956,642
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:33

00:00

1

0

07:42

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 74 °F / 87 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

23,920

23,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

958,812 887,085

958,812 887,085

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

106W91278-17-C-0018

01 Sep 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remained shut down due to weather. The forecast predicts adverse conditions through the week. Tow out to Cat 
Island to resume work is now planned for Sunday morning.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
Down all day due to weather.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing general safety on the dredge.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 107

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
02 Sep 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge down due to weather conditions

N/A 0 956,642
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:33

00:00

1

0

07:42

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 74 °F / 87 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

23,920

23,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

958,812 887,085

958,812 887,085

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

309 29,692

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

107W91278-17-C-0018

02 Sep 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remained shut down due to weather. The forecast predicts adverse conditions through the week. The tow out to 
Cat Island to resume work is now planned for Sunday morning.

The bullgang was off shore switching the float hose from the central to the southern subline.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
Down all day due to weather.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing general safety on the dredge.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 108

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
03 Sep 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)475' in Cut 17, Sta. 43+50 to 41+00

Sta. 62+00 - 52+00 22,085 978,727
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:33

00:00

1

0

07:42

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 91 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

475

23,920

24,395

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 900 6,500

10,072

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

22,085 19,866

958,812 887,085

980,897 906,951

2,284.66 2,055.10

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,474 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

40 %

9 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 6 50

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 7 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

60 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

108W91278-17-C-0018

03 Sep 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White returned to dredging shortly before 14:00 in Cut 17, swinging from 41+00 port to 43+50 starboard for 475'. The 
dredge switched to the southern subline, which comes up on the beach at approximately Sta. 62+00. 

The elbow as well as shorepipe was added on the beach. 

Beach fill construction affected Sta. 62+00 - 52+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing general safety on the dredge.

The weekly safety meeting was held and covered the importance everyone, including contractors, complying witth the varied PPE 
requirements that exist on the dredge.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 109

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
04 Sep 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)405' in Cut 17 Sta. 43+50 - 41+00. 410' in 

Cut 16 Sta. 38+50 to 41+00. Sta. 56+00 to Sta. 50+00 43,419 1,022,146
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 19

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:09

00:00

1

0

10:25

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 89 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

815

24,395

25,210

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 1,090 6,500

10,352

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

43,419 37,921

980,897 906,951

1,024,316 944,872

2,161.94 1,888.18

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

5,258 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

84 %

20 5

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

16 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

109W91278-17-C-0018

04 Sep 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 17, swinging from 41+00 port to 43+50 starboard for 405'. The dredge then set back 
to Cut 16, swinging from 38+50 port to 41+00 starboard for 410'.

Beach fill construction affected Sta. 56+00 - 50+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing building a safety culture.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 110

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
05 Sep 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)620' in Cut 16 Sta. 38+50 - 41+00. 110' in 

Cut 15 Sta. 36+00 to 38+50. Sta. 54+00 to Sta. 50+00 40,416 1,062,562
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:30

00:00

1

0

11:13

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

730

25,210

25,940

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 1,690 6,500

10,952

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

40,416 38,664

1,024,316 944,872

1,064,732 983,536

2,117.87 2,026.06

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,020 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

80 %

19 5

HANDLING PIPE LINES 0 45

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 40

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 1 15

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 35

TOTAL NON-EFFECTIVE TIME 4 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

110W91278-17-C-0018

05 Sep 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 16, swinging from 38+50 port to 41+00 starboard for 620'. The dredge then set back 
to Cut 15, swinging from 36+00 port to 38+50 starboard for 110'.

Beach fill construction affected Sta. 54+00 - 50+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
The dredge was down for 1:15 for a coolant leak on the hydraulic engine.

MISCELLANEOUS
The dredge was down for 00:35 to change 8 cutter teeth.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing general safety - carelessness.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 111

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
06 Sep 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)475' in Cut 15 Sta. 36+00 to 38+50.

Sta. 50+00 to Sta. 46+00 23,767 1,086,329
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:41

00:00

1

0

12:03

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 81 °F 10 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

475

25,940

26,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 1,690 6,500

10,952

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,767 22,000

1,064,732 983,536

1,088,499 1,005,536

2,081.78 1,927.01

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,093 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

48 %

11 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 12 5

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 12 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

52 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

111W91278-17-C-0018

06 Sep 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 15, swinging from 36+00 port to 38+50 starboard for 475'.

Beach fill construction affected Sta. 50+00 - 46+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing common sense - accident prevention.

The dredge was brought into port in prepartion for an incoming storm.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 112

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
07 Sep 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,086,329
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

20:37

00:00

1

0

12:59

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 64 °F / 80 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

26,415

26,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 200 6,500

9,462

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,088,499 1,005,536

1,088,499 1,005,536

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

112W91278-17-C-0018

07 Sep 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was dockside at the Port of Gulfport for the entirety of the day.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Superintendant coordinated with USCG to secure all equipment for approaching storm.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 113

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
08 Sep 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,086,329
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

06:58

00:00

1

0

02:25

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 64 °F / 82 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

26,415

26,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 200 6,500

9,462

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,088,499 1,005,536

1,088,499 1,005,536

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)

Page 125 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

113W91278-17-C-0018

08 Sep 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was dockside at the Port of Gulfport for the entirety of the day.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Dredge, bullgang, and beach crews were attended safety training all day for First Aid & CPR, portable fire extinguishers, cold stress, 
hearing conservation, heat stress, LOTO, and electrical safety.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 114

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
09 Sep 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,086,329
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

09:18

00:00

1

0

02:05

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 84 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

26,415

26,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 200 6,500

9,462

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,088,499 1,005,536

1,088,499 1,005,536

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

114W91278-17-C-0018

09 Sep 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was dockside at the Port of Gulfport for the entirety of the day.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Surveyors, dredge, bullgang, and beach crews attended HAZWOPER 8-hour training.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 115

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
10 Sep 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,086,329
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:41

00:00

1

0

02:16

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 85 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

26,415

26,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 200 6,500

9,462

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,088,499 1,005,536

1,088,499 1,005,536

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

115W91278-17-C-0018

10 Sep 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was dockside at the Port of Gulfport for the entirety of the day.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Surveyors, dredge, bullgang, and beach crews attended Scaffolding - Builder training.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 116

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
11 Sep 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,086,329
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

13:38

00:00

1

0

02:46

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 85 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

26,415

26,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 200 6,500

9,462

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,088,499 1,005,536

1,088,499 1,005,536

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)

Page 131 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

116W91278-17-C-0018

11 Sep 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was dockside at the Port of Gulfport for the entirety of the day.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Surveyors, dredge, bullgang, and beach crews attended Safe Gulf training.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 117

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
12 Sep 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)430' in Cut 15, Sta. 36+00 to 38+50

Sta. 50+00 to 46+00 23,104 1,109,433
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:59

00:00

1

0

03:30

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 85 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

430

26,415

26,845

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 200 6,500

9,462

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,104 21,500

1,088,499 1,005,536

1,111,603 1,027,036

2,166.00 2,015.63

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,165 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

44 %

10 40

HANDLING PIPE LINES 2 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 3 15

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

56 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

117W91278-17-C-0018

12 Sep 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was towed back out to Cat Island when the weather laid down.

The Robert M. White resumed dredging in Cut 15, swinging from 36+00 port to 38+50 starboard for 430'.

Beach fill construction affected Sta. 50+00 - 46+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
Dredge was down for weather for 07:45 hours before beginning tow back out to Cat Island.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing tow to Cat Island.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 118

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
13 Sep 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)435' in Cut 15, Sta. 36+00 to 38+50. 315' in 

Cut 14, Sta. 33+50 to 36+00. Sta. 50+00 to 46+00 44,179 1,153,612
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:27

00:00

2

0

16:04

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 85 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

750

26,845

27,595

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 1,600 6,500

10,862

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

44,179 41,000

1,111,603 1,027,036

1,155,782 1,068,036

2,285.12 2,120.69

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,021 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

81 %

19 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 35

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 2 40

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

19 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

118W91278-17-C-0018

13 Sep 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White finished dredging in Cut 15, swinging from 36+00 port to 38+50 starboard for 435'. The dredge set back to Cut 
14, swinging from 33+50 port to 36+00 starboard for 315'.

Beach fill construction affected Sta. 50+00 - 46+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
02:40 hours for gland pump 2

MISCELLANEOUS
The dredge was down for 2:40 to check the gland pump pressure. 4 cutter teeth were replaced in the meantime.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing offloading of equipment to the island.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 119

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
14 Sep 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)660' in Cut 14, Sta. 33+50 to port and 36+00 

to stbd. Sta. 48+00 to 44+00 38,230 1,191,842
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:03

00:00

2

0

05:35

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 66 °F / 86 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

660

27,595

28,255

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,762 1,600 6,500

10,862

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,230 34,789

1,155,782 1,068,036

1,194,012 1,102,825

2,237.85 2,036.43

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,866 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

17 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 5 35

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

119W91278-17-C-0018

14 Sep 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 14, swinging from 33+50 port to 36+00 starboard for 660'.

Beach fill construction affected Sta. 48+00 - 44+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
05:35 hours for gland pump 2

MISCELLANEOUS
The dredge was down for 5:35 to check the gland pump pressure. 12 cutter teeth were replaced.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing crew transfer.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 120

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
15 Sep 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)595' in Cut 14, Sta. 33+50 to port and 36+00 

to stbd. Sta. 40+00 - 44+00 35,948 1,227,790
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:56

00:00

2

0

06:52

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 87 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

595

28,255

28,850

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 1,800 5,700

10,096

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,948 33,000

1,194,012 1,102,825

1,229,960 1,135,825

1,917.23 1,760.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,093 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

78 %

18 45

HANDLING PIPE LINES 2 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 2 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

22 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

120W91278-17-C-0018

15 Sep 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 14, swinging from 33+50 port to 36+00 starboard for 595'.

Beach fill construction affected Sta. 40+00 - 44+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
2 hours to clean sea chest strainers

MISCELLANEOUS
The dredge was down for 2 hours to clean the sea chest strainers.
2 hours were taken to add 1,000 feet of pipe into the shore pipe.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing causes and cures for falls.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 121

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
16 Sep 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)60' in Cut 14, Sta. 33+50 to port and 36+00 

stbd. 750' in Cut 13, Sta 31+00 to port and Sta. 38+00 - 42+00 39,231 1,267,021
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:44

00:00

2

0

08:12

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 85 °F 11 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

810

28,850

29,660

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 2,400 5,700

10,696

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,231 35,664

1,229,960 1,135,825

1,269,191 1,171,489

1,756.61 1,596.90

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,794 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

93 %

22 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 20

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

121W91278-17-C-0018

16 Sep 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 14, swinging from 33+50 port to 36+00 starboard for 60'. The dredge then set back 
into Cut 13, advancing 750' while swinging between Sta. 31+00 to port and 33+50 to starboard.

Beach fill construction affected Sta. 38+00 - 42+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
The dredge was down for 01:20 hours while moving into cut 13.

SAFETY
Pre-shift safety meeting on the R.M. White reviewing Manson's Incident & Injury Free culture.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 122

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
17 Sep 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)785' in Cut 13, Sta 31+00 to port and 33+50 

stbd. Sta. 34+32.25 - 42+00 41,901 1,308,922
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:26

00:00

2

0

09:28

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 86 °F 10 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

785

29,660

30,445

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 3,000 5,700

11,296

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

41,901 38,092

1,269,191 1,171,489

1,311,092 1,209,581

1,869.19 1,699.27

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,867 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

93 %

22 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

122W91278-17-C-0018

17 Sep 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 13, swinging from Sta. 31+00 to port and 33+50 to starboard for 785'. T

Beach fill construction affected Sta. 34+32.25 - 42+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None

SAFETY
Sunday safety meeting on the R.M. White reviewing man overboard procedures. Performed man overboard drill.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 123

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
18 Sep 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)120' in Cut 13, Sta 31+00 to port and 33+50 

stbd. 720' in Cut 12, Sta. 28+50 to port, Sta. 32+00 - 42+00 39,739 1,348,661
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:57

00:00

1

0

10:39

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 86 °F 10 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

840

30,445

31,285

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 3,060 5,700

11,356

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,739 35,934

1,311,092 1,209,581

1,350,831 1,245,515

1,772.74 1,603.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,949 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

93 %

22 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 15

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

123W91278-17-C-0018

18 Sep 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White finished dredging in Cut 13, swinging from Sta. 31+00 to port and 33+50 to starboard for 120'. The dredge set 
back and started diggin in Cut 12, swinging from Sta. 28+50 to port and 31+00 to stbd for 720'.

Beach fill construction affected Sta. 32+00 - 42+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None

SAFETY
Safety meeting on the R.M. White reviewing minor injuries.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 124

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
19 Sep 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)795' in Cut 13, Sta 28+50 to port and 31+00 

stbd. Sta. 30+00 - 38+00 44,809 1,393,470
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:10

00:00

1

0

11:47

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 86 °F 10 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

795

31,285

32,080

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 3,060 5,700

11,356

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

44,809 42,519

1,350,831 1,245,515

1,395,640 1,288,034

1,998.91 1,896.76

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,557 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

93 %

22 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 5

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

7 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

124W91278-17-C-0018

19 Sep 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 12, swinging from Sta. 28+50 to port and 31+00 to starboard for 795'. The dredge 
took on fuel this afternoon. While checking the cutterhead, some cutter teeth were replaced.

Beach fill construction affected Sta. 30+00 - 38+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None

SAFETY
Safety meeting on the R.M. White reviewing fueling procedures.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 125

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
20 Sep 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)150' in Cut 13, Sta 28+50 to port and 31+00 

stbd. 490' in cut 12, Sta. 26+00 port and Sta. 26+00 - 34+32.25 30,450 1,423,920
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

04:47

00:00

1

0

13:57

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 89 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

640

32,080

32,720

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 3,140 5,700

11,436

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,450 28,537

1,395,640 1,288,034

1,426,090 1,316,571

1,765.22 1,654.32

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,402 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 15

HANDLING PIPE LINES 3 10

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 30

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 55

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

28 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

125W91278-17-C-0018

20 Sep 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 12, swinging from Sta. 28+50 to port and 31+00 to starboard for 150'. The dredge 
then set back into Cut 11, advancing 490', swinging from Sta. 26+00 to port and 28+50 to starboard.

Beach fill construction affected Sta. 26+00 - 34+32.25

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
Down for gland pump pressure.
Replaced cutter teeth.
Added shore pipe to dump

MISCELLANEOUS
Repairs to gland pump on deck pump 2

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 126

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
21 Sep 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)850' in Cut 12, swinging Sta. 26+00 port and 

28+50 stbd Sta. 24+00 - 32+00 43,736 1,467,656
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

07:04

00:00

1

0

14:24

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 91 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

850

32,720

33,570

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 3,380 5,700

11,676

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

43,736 41,083

1,426,090 1,316,571

1,469,826 1,357,654

1,874.40 1,760.70

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

5,412 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

97 %

23 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

3 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

126W91278-17-C-0018

21 Sep 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 11, swinging from Sta. 26+00 to port and 28+50 to starboard for 850'.

Beach fill construction affected Sta. 24+00 - 32+00

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 127

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
22 Sep 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)615' in Cuts 10 and 11

Sta. 24+00 - 28+00 30,197 1,497,853
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

08:40

00:00

1

0

12:49

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 71 °F / 89 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

615

33,570

34,185

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 3,580 5,700

11,876

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,197 28,083

1,469,826 1,357,654

1,500,023 1,385,737

1,858.28 1,728.18

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,320 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 6 45

WAITING FOR ATTENDANT PLANT 0 15

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

127W91278-17-C-0018

22 Sep 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 11, swinging from Sta. 26+00 to port and 28+50 to starboard for 340'. The dredge 
then set back into Cut 10, swinging from Sta. 23+50 to port and 26+00 to starboard for 275'. The total advance for this period is 615'.

Beach fill construction affected Sta. 24+00 - 28+00

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
The dredge was down for 405 minutes while crew worked to install exhaust extensions to the DP1, DP2, main engine. The crew also 
changed 14 cutter teeth during this time.

MISCELLANEOUS
None.

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 128

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
23 Sep 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)835' in Cut 10

Sta. 22+00 - 28+00 36,605 1,534,458
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:09

00:00

1

0

01:00

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 87 °F / 91 °F 10 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

835

34,185

35,020

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 3,780 5,700

12,076

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

36,605 34,799

1,500,023 1,385,737

1,536,628 1,420,536

1,546.69 1,470.38

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,710 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

99 %

23 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

1 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

128W91278-17-C-0018

23 Sep 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 10, swinging from Sta. 23+50 to port and 26+00 to starboard for 835'. 

Beach fill construction affected Sta. 22+00 - 28+00

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 129

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
24 Sep 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)600' in Cut 10

Sta. 22+00 - 28+00 33,454 1,567,912
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:37

00:00

1

0

01:24

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 70 °F / 86 °F 9 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

600

35,020

35,620

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 4,020 5,700

12,316

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,454 31,778

1,536,628 1,420,536

1,570,082 1,452,314

1,645.28 1,562.85

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,022 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 5

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 2 20

TOTAL NON-EFFECTIVE TIME 3 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

129W91278-17-C-0018

24 Sep 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 10, swinging from Sta. 23+50 to port and 26+00 to starboard for 600'. 

Beach fill construction affected Sta. 22+00 - 28+00

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
The dredge was down for 140 minutes due to weather - rough seas.

SAFETY
Sunday stand down safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 130

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
25 Sep 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)195' in Cut 9. Swinging from 23+50 stbd to 

21+00 port Sta. 22+00 - 28+00 7,097 1,575,009
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

12:59

00:00

1

0

01:54

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 71 °F / 86 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

195

35,620

35,815

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 4,020 5,700

12,316

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

7,097 6,738

1,570,082 1,452,314

1,577,179 1,459,052

1,135.52 1,078.08

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,856 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

26 %

6 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 5

LOSS DUE TO OPPOSING NATURAL ELEMENTS 11 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 5 30

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 17 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

74 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

130W91278-17-C-0018

25 Sep 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 9, swinging from Sta. 21+00 to port and 23+50 to starboard for 195'. 

Beach fill construction affected Sta. 22+00 - 28+00

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
Repair to stbd swing wire for 5:30 hrs.

MISCELLANEOUS
The dredge was down for 11 hours and 5 minutes due to weather - rough seas.

SAFETY
Safety meeting on the R.M. White was held.

Stbd swing wire cut by tender tug boat.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 131

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
26 Sep 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)785' in Cut 9. Swinging from 23+50 stbd to 

21+00 port Sta. 20+00 - 24+18.39 34,081 1,609,090
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:10

00:00

1

0

02:31

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 88 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

785

35,815

36,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 4,220 5,700

12,516

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,081 32,575

1,577,179 1,459,052

1,611,260 1,491,627

1,560.96 1,491.98

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

5,523 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

91 %

21 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 1 30

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

9 %

24 0(CHARGEABLE TO COST OF WORK)

Page 161 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

131W91278-17-C-0018

26 Sep 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 9, swinging from Sta. 21+00 to port and 23+50 to starboard for 785'. 

Beach fill construction affected Sta. 20+00 - 24+18.39

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
Repair to grease line on spud ram for 1:30 hrs.

MISCELLANEOUS
None.

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 132

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
27 Sep 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)730' in Cut 9. from 23+50 stbd to 21+00 

port. 40' in cut 8. from 21+00 stbd to 18+50 Sta. 20+00 - 24+18.39 45,728 1,654,818
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:11

00:00

2

0

03:16

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 91 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

770

36,600

37,370

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,596 4,300 5,700

12,596

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

45,728 42,984

1,611,260 1,491,627

1,656,988 1,534,611

2,385.81 2,242.64

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,755 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

80 %

19 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 5

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 1 20

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

132W91278-17-C-0018

27 Sep 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 9, swinging from Sta. 21+00 to port and 23+50 to starboard for 730'. The dredge then 
set back into cut 8, swinging from Sta. 18+50 to port and 21+00 to starboard for 40'.

Beach fill construction affected Sta. 20+00 - 24+18.39

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
Repair to leverman computer for 1:20 hrs.

MISCELLANEOUS
None.

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 133

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
28 Sep 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)785' ' in cut 8. from 21+00 stbd to 18+50 

port Sta. 20+00 - 22+00 40,967 1,695,785
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:04

00:00

2

0

04:11

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 93 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

785

37,370

38,155

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,380 6,000

13,052

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

40,967 38,037

1,656,988 1,534,611

1,697,955 1,572,648

2,065.56 1,917.83

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,020 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

83 %

19 50

HANDLING PIPE LINES 2 35

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

17 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

133W91278-17-C-0018

28 Sep 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued in cut 8, swinging from Sta. 18+50 to port and 21+00 to starboard for 785'.

Beach fill construction affected Sta. 20+00 - 22+00

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 134

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
29 Sep 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)445 ' in cut 8. from 21+00 stbd to 18+50 

port Sta. 18+00 - 20+00 29,311 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:50

00:00

1

0

05:18

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 72 °F / 93 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

445

38,155

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,311 28,169

1,697,955 1,572,648

1,727,266 1,600,817

2,314.03 2,223.87

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,094 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

53 %

12 40

HANDLING PIPE LINES 2 10

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 40

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 8 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

47 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

134W91278-17-C-0018

29 Sep 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued in cut 8, swinging from Sta. 18+50 to port and 21+00 to starboard for 445'.

Beach fill construction affected Sta. 18+00 - 20+00.

The Robert M. White ceased work and was towed in to Gulfort at 3:40 due to weather concerns.

USACE personnel, members of the media, and governemnt officials were on site today. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 135

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
30 Sep 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:30

00:00

1

0

06:36

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 70 °F / 91 °F 10 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

135W91278-17-C-0018

30 Sep 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remains dockside in Gulfport due to weather. Repairs on board are in progress. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Safety meeting on the R.M. White was held.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 136

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
01 Oct 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:04

00:00

1

0

07:57

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 70 °F / 86 °F 8 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

136W91278-17-C-0018

01 Oct 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remains dockside in Gulfport due to weather. Repairs on board are in progress. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Sunday safety lunch and meeting was held on the topic of fall protection. 

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 137

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
02 Oct 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:31

00:00

1

0

09:14

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 69 °F / 81 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

137W91278-17-C-0018

02 Oct 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remains dockside in Gulfport due to weather. Repairs on board are in progress. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting held on dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 138

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
03 Oct 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

18:48

00:00

1

0

10:27

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 73 °F / 86 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

138W91278-17-C-0018

03 Oct 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remains dockside in Gulfport due to weather. Repairs on board are in progress. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting held on dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 139

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
04 Oct 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

1

03:51

18:50

1

1

01:44

23:42

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 69 °F / 84 °F 10 14

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

139W91278-17-C-0018

04 Oct 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remains docked in Gulfort due to weather concerns. Repairs taking place on board. Took fuel in the evening.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting held on dredge.

No incidents.
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PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 140

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
05 Oct 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

1

05:59

18:26

1

1

12:26

13:13

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 87 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

140W91278-17-C-0018

05 Oct 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remains docked in Gulfort due to weather concerns. The dredge will be taken to Bayou Portage to wait out 
Hurricane Nate.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting held on dredge.

No incidents.
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PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 141

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
06 Oct 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

07:29

00:00

1

0

00:05

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 69 °F / 88 °F 10 22

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

141W91278-17-C-0018

06 Oct 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was taken to Bayou Portage to wait out Hurricane Nate.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
Pre-shift safety meeting held on dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 142

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
07 Oct 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:54

00:00

1

0

00:09

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 73 °F / 90 °F 6 33

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

142W91278-17-C-0018

07 Oct 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was taken to Bayou Portage to wait out Hurricane Nate.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
No safety meetings were held today.

No incidents.
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PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 143

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
08 Oct 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:21

00:00

1

0

00:31

00:00

Cat Island

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 75 °F / 84 °F 9 26

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

143W91278-17-C-0018

08 Oct 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was taken to Bayou Portage to wait out Hurricane Nate.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
No safety meetings were held today.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 144

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
09 Oct 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:48

00:00

2

0

01:05

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 75 °F / 81 °F 7 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

144W91278-17-C-0018

09 Oct 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White was taken to Bayou Portage to wait out Hurricane Nate.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
No safety meetings were held today.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 145

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
10 Oct 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:48

00:00

2

0

01:48

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 73 °F / 87 °F 6 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

145W91278-17-C-0018

10 Oct 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White is in Bayou Portage to after waiting out Hurricane Nate. Damages on the beach and dredge are being assessed. 
Equipment is being reorganized in preparation to resume dredging. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held in the yard.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 146

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
11 Oct 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:24

00:00

2

0

02:39

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 72 °F / 89 °F 8 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

146W91278-17-C-0018

11 Oct 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White is in Bayou Portage to after waiting out Hurricane Nate. Damages on the beach and dredge are being assessed. 
Equipment is being reorganized in preparation to resume dredging. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 147

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
12 Oct 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)None

None 0 1,725,096
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:30

00:00

2

0

03:37

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 73 °F / 87 °F 7 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

38,600

38,600

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,727,266 1,600,817

1,727,266 1,600,817

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)

Page 193 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

147W91278-17-C-0018

12 Oct 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredge was towed back out to Cat Island and set up in the borrow area. The beach prepared for pumping operations to resume and 
surveyors began rerunning beach lines post Hurricane Nate.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 148

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
13 Oct 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)365' in Cut 8, swinging to Sta. 18+50 to 

port and 21+00 to stbd. Sta. 18+00 - 20+00 14,723 1,739,819
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 18

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:26

00:00

2

0

04:46

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 69 °F / 89 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

365

38,600

38,965

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

14,723 13,597

1,727,266 1,600,817

1,741,989 1,614,414

1,682.63 1,553.94

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,165 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

36 %

8 45

HANDLING PIPE LINES 2 40

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 12 10

TOTAL NON-EFFECTIVE TIME 15 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

64 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

148W91278-17-C-0018

13 Oct 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The dredge was able to resume digging after Hurricane Nate at 02:40 after fixing the kink in the head section.
Beach surveys after the storm continued.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
The RTK base station was reinstalled incorrectly after the storm. This caused a buildup of material at the stations in progress which 
the dredge has to shutdown in order for the dump site to push excess material ahead. Delay was 12:10 hours.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 149

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
14 Oct 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)85' in Cut 8, Sta. 18+50 port and 21+00 

stbd. 695' in cut 7, swinging 16+00 to port Sta. 18+00 - 20+00 33,878 1,773,697
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________14 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:14

00:00

2

0

06:11

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 86 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

780

38,965

39,745

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 4,600 6,000

13,272

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

33,878 31,486

1,741,989 1,614,414

1,775,867 1,645,900

1,639.26 1,523.52

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,602 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

86 %

20 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 40

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 0

TOTAL NON-EFFECTIVE TIME 3 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

14 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

149W91278-17-C-0018

14 Oct 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The dredge continued working in Cut 8, advancing 85' while swinging to Sta. 18+50 port side and 21+00 to starboard. The dredge set 
back into Cut 7, advancing 695' while swinging to Sta. 16+00 port side and 18+50 starboard.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
The RTK base station was reinstalled incorrectly after the storm. This caused a buildup of material at the stations in progress which 
the dredge has to shutdown in order for the dump site to push excess material ahead. Delay was 1:00 hour.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 150

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
15 Oct 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Cut 7, swinging 16+00 to port and 18+50 stbd 

for 245' Sta. 18+00 - 20+00 11,690 1,785,387
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:49

00:00

1

0

07:56

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 86 °F 10 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

245

39,745

39,990

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 5,000 6,000

13,672

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,690 10,677

1,775,867 1,645,900

1,787,557 1,656,577

1,845.79 1,685.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,274 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

26 %

6 20

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

3 %

7 10(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

150W91278-17-C-0018

15 Oct 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 16 50

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

16 50

24 0

71 %

QC NARRATIVE(S)

GENERAL COMMENTS
The dredge continued working in Cut 7, advancing 245' while swinging to Sta. 16+00 port side and 18+50 starboard. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
The shaft to the Gland Water Pump for Deck Pump 2 failed. The dredge was pulled into the Port of Gulfport for repairs causing a 
16:50 hour delay for the day.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 151

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
16 Oct 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)N/A

N/A 0 1,785,387
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

18:06

00:00

1

0

09:45

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 75 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

39,990

39,990

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 5,000 6,000

13,672

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,787,557 1,656,577

1,787,557 1,656,577

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

151W91278-17-C-0018

16 Oct 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The dredge remained dockside in Gulfport Harbor while the dredge pipe was being rerouted to run through deck pump 1.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
The dredge pipe was rerouted to run through deck pump 1 so that the failed gland pump in deck pump 2 could be bypassed.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 152

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
17 Oct 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)N/A

N/A 0 1,785,387
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

04:50

00:00

1

0

01:07

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 53 °F / 79 °F 10 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

39,990

39,990

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 5,000 6,000

13,672

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,787,557 1,656,577

1,787,557 1,656,577

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 12 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 12 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

50 %

12 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

152W91278-17-C-0018

17 Oct 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 12 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

12 0

24 0

50 %

QC NARRATIVE(S)

GENERAL COMMENTS
The dredge remained dockside in Gulfport Harbor while the dredge pipe was being rerouted to run through deck pump 1. Repairs 
were finished at lunch time and the dredge was prevented from towing back out to Cat Island due to rough seas.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
The dredge pipe was rerouted to run through deck pump 1 so that the failed gland pump in deck pump 2 could be bypassed.

MISCELLANEOUS
Weather prevented the dredge was towing back out to Cat Island in the afternoon.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 153

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
18 Oct 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)N/A

N/A 0 1,785,387
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

1

06:27

16:38

1

1

13:43

23:23

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 59 °F / 80 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

39,990

39,990

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,672 5,000 6,000

13,672

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,787,557 1,656,577

1,787,557 1,656,577

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 3 30

HANDLING ANCHOR LINES 3 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 2 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 15 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

153W91278-17-C-0018

18 Oct 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The dredge was towed out to the project site starting at 15:30. Once in position, the rest of the night was spend setting up anchors 
and pipe. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
Dredge towed out at 15:30 from Gulfport Harbor.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 154

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
19 Oct 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)765' in Cut 7, swinging 16+00 port to 18+50 

stbd. 135' in Cut 6, swinging 13+50 port to St. 16+00-18+00. 52,993 1,838,380
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

07:34

00:00

1

0

23:25

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 57 °F / 82 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

900

39,990

40,890

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 5,000 6,000

13,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

52,993 49,330

1,787,557 1,656,577

1,840,550 1,705,907

2,595.58 2,416.16

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 25

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 20

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0(CHARGEABLE TO COST OF WORK)

Page 207 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

154W91278-17-C-0018

19 Oct 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The dredge resumed digging at 00:25. The Robert M. White resumed dredging in Cut 7, swinging from 16+00 port to 18+50 stbd. for 
765'. The dredge set back to Cut  6, swinging 13+50 port to 16+00 stbd. for 135'.

Beach fill construction affected Sta. 16+00-18+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 155

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
20 Oct 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)630' in Cut 6, swinging 13+50 port to 16+00 

stbd. St. 14+00-18+00. 27,053 1,865,433
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:30

00:00

1

0

11:41

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 57 °F / 82 °F 10 4

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

630

40,890

41,520

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 5,000 6,000

13,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

27,053 24,817

1,840,550 1,705,907

1,867,603 1,730,724

1,813.61 1,663.71

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 8 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

38 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

155W91278-17-C-0018

20 Oct 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut  6, swinging 13+50 port to 16+00 stbd. for 630'

Beach fill construction affected Sta. 14+00-18+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 156

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
21 Oct 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)N/A

N/A 0 1,865,433
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:22

00:00

0

0

00:00

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 69 °F / 84 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

41,520

41,520

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 5,000 6,000

13,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,867,603 1,730,724

1,867,603 1,730,724

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0(CHARGEABLE TO COST OF WORK)

Page 211 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

156W91278-17-C-0018

21 Oct 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert remained down for weather but remained on site awaiting more favorable conditions. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 157

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
22 Oct 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)475' in Cut 6, swinging 13+50 port to 16+00 

stbd. Sta. 12+00-16+00 26,271 1,891,704
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:13

00:00

2

0

00:03

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 78 °F 5 9

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

475

41,520

41,995

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 5,000 6,000

13,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,271 23,764

1,867,603 1,730,724

1,893,874 1,754,488

2,251.80 2,036.91

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,332 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

49 %

11 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 11 50

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 12 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

51 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

157W91278-17-C-0018

22 Oct 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White remained down for weather in the morning but resumed pumping shortly before noon. The Robert M. White 
resumed dredging in Cut 6, swinging from 13+50 port to 16+00 stbd. for 475'.

Becah fill construction affected Sta. 12+00-16+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 158

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
23 Oct 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)475' in Cut 6, swinging 13+50 port to 16+00 

stbd.365' in Cut 5 swinging 11+00 port to St. 8+00-16+00 43,817 1,935,521
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:06

00:00

2

0

00:30

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 77 °F 10 11

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

475

41,995

42,470

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 5,000 6,000

13,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

43,817 42,441

1,893,874 1,754,488

1,937,691 1,796,929

2,146.14 2,078.74

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,328 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 2 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

158W91278-17-C-0018

23 Oct 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in Cut 6, swinging from 13+50 port to 16+00 stbd. for 475'. The dredge then set back in to 
Cut 5, swinging 11+00 port to 13+50 stbd for 365'.

Becah fill construction affected Sta. 8+00-16+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 159

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
24 Oct 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)855' in Cut 5 swinging 11+00 port to 13+50 

stbd. St. 6+00-8+00 44,231 1,979,752
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

12:03

00:00

2

0

01:01

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 51 °F / 73 °F 10 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

855

42,470

43,325

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 6,000 6,000

14,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

44,231 41,135

1,937,691 1,796,929

1,981,922 1,838,064

2,287.81 2,127.67

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

6,158 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

81 %

19 20

HANDLING PIPE LINES 3 40

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

19 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

159W91278-17-C-0018

24 Oct 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in  Cut 5, swinging 11+00 port to 13+50 stbd for 855'.

Becah fill construction affected Sta. 6+00-8+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 160

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
25 Oct 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)520' in Cut 5 swinging 11+00 port to 13+50 

stbd. 145' in Cut 4 swinging 8+50 port to St. 6+00-8+00 58,865 2,038,617
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

13:02

00:00

2

0

01:36

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 44 °F / 68 °F 10 6

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

665

43,325

43,990

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 5,470 6,000

14,062

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

58,865 57,929

1,981,922 1,838,064

2,040,787 1,895,993

3,549.65 3,493.21

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,330 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

69 %

16 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 40

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 4 5

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 25

TOTAL NON-EFFECTIVE TIME 7 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

31 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

160W91278-17-C-0018

25 Oct 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White completed dredging in  Cut 5, swinging 11+00 port to 13+50 stbd for 520'. Set back in to Cut 4, swinging 8+50 
port to 11+00 stbd for 145'

Becah fill construction affected Sta. 6+00-8+00.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
Changed swing wire and replaced 18 cutter teeth.

MISCELLANEOUS
As instructed by the Corps Inspector, volumes were adjusted to reflect AD survey volumes.
Original Gross: 36,966.
Adjusted Gross: 58,865
Original Credit: 36378
Adjusted Credit: 57,929

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 161

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
26 Oct 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)870' in Cut 4 swinging 8+50 port to 11+00 

stbd. St. 0+00-8+00 61,218 2,099,835
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

13:59

00:00

2

0

02:15

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 46 °F / 72 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

870

43,990

44,860

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 5,700 6,000

14,292

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

61,218 60,164

2,040,787 1,895,993

2,102,005 1,956,157

2,671.33 2,625.34

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

5,877 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

95 %

22 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 5

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 1 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

5 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

161W91278-17-C-0018

26 Oct 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in to Cut 4, swinging 8+50 port to 11+00 stbd for 870'

Becah fill construction affected Sta. 0+00-8+00

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
As instructed by the Corps Inspector, volumes were adjusted to reflect AD survey volumes.
Original Gross: 46,750
Adjusted Gross: 61,218
Original Credit: 45,945
Adjusted Credit: 60,164

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 162

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
27 Oct 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)645' in Cut 4 swinging 8+50 port to 11+00 

stbd. St. 64+00-70+00 54,228 2,154,063
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:49

00:00

1

0

03:00

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 66 °F 10 3

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

645

44,860

45,505

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 5,700 6,000

14,292

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

54,228 53,083

2,102,005 1,956,157

2,156,233 2,009,240

3,461.36 3,388.28

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

5,287 48,000

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

65 %

15 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 10

CLEARING PUMP AND PUMP LINES 7 10

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

35 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

162W91278-17-C-0018

27 Oct 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in to Cut 4, swinging 8+50 port to 11+00 stbd for 645'.

Becah fill construction affected Sta. 0+00-8+00 and St. 64+00-70+00 of the additional work. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
As instructed by the Corps Inspector, volumes were adjusted to reflect AD survey volumes.
Original Gross: 25,714
Adjusted Gross: 54,228
Original Credit: 25,171
Adjusted Credit: 53,083

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 163

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
28 Oct 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)415' in Cut 3 swinging 8+50 stbd to 6+00 

port. St. 60+00-70+00 29,464 2,183,527
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:32

00:00

1

0

03:52

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 58 °F / 70 °F 10 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

415

45,505

45,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,464 29,274

2,156,233 2,009,240

2,185,697 2,038,514

2,740.84 2,723.16

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,165 48,000

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

45 %

10 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 12 15

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

55 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

163W91278-17-C-0018

28 Oct 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in to Cut 3, swinging 8+50 stbd to 6+00 port for 415'.

Beach fill construction affected St. 60+00-70+00 of the additional work. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
As instructed by the Corps Inspector, volumes were adjusted to reflect AD survey volumes.
Original Gross: 18,502
Adjusted Gross: 29,464
Original Credit: 18,383
Adjusted Credit: 29,274

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 164

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
29 Oct 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)690' in Cut 3 swinging 8+50 stbd to 6+00 

port. St. 58+00-70+00 48,182 2,231,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:32

00:00

1

0

03:52

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 37 °F / 63 °F 10 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

690

45,920

46,610

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

48,182 47,365

2,185,697 2,038,514

2,233,879 2,085,879

2,848.20 2,799.90

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,712 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

70 %

16 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 6 40

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

30 %

24 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

164W91278-17-C-0018

29 Oct 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in to Cut 3, swinging 8+50 stbd to 6+00 port for 690'.

Beach fill construction affected St. 58+00-70+00 of the additional work. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
As instructed by the Corps Inspector, volumes were adjusted to reflect AD survey volumes.
Original Gross: 30,257
Adjusted Gross: 48,182
Original Credit: 29,744
Adjusted Credit: 47,365

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 165

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
30 Oct 2017 - Monday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)60' in Cut 3 swinging 8+50 stbd to 6+00 

port. St. 44+00-56+00 0 2,231,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:31

00:00

1

0

06:39

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 42 °F / 69 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

60

46,610

46,670

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,233,879 2,085,879

2,233,879 2,085,879

0.00 0.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,712 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

6 %

1 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 40

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

3 %

2 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

165W91278-17-C-0018

30 Oct 2017 - Monday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 22 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

22 0

24 0

91 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White continued dredging in to Cut 3, swinging 8+50 stbd to 6+00 port for 60'. Dredging concluded at 02:00.

Beach fill construction affected St. 44+00-56+00 of the additional work. 

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 166

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
31 Oct 2017 - Tuesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredging was completed on 10/30/2017

N/A 0 2,231,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

16:42

00:00

1

1

08:58

23:37

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 48 °F / 75 °F 10 1

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

46,670

46,670

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,233,879 2,085,879

2,233,879 2,085,879

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

166W91278-17-C-0018

31 Oct 2017 - Tuesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White finished dredging on 10/30/2017. Beach fill construction is being completed on the additional work. Subline and 
shore pipe will be demobed by Sunday, 11/5.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 167

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
01 Nov 2017 - Wednesday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredging was completed on 10/30/2017

N/A 0 2,231,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

1

05:11

16:28

1

1

11:17

22:55

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 78 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

46,670

46,670

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,233,879 2,085,879

2,233,879 2,085,879

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

167W91278-17-C-0018

01 Nov 2017 - Wednesday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White finished dredging on 10/30/2017. Beach fill construction is being completed on the additional work. Subline and 
shore pipe will be demobed by Sunday, 11/5.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 168

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
02 Nov 2017 - Thursday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredging was completed on 10/30/2017

N/A 0 2,231,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:20

00:00

1

0

22:45

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 81 °F 10 7

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

46,670

46,670

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,233,879 2,085,879

2,233,879 2,085,879

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

168W91278-17-C-0018

02 Nov 2017 - Thursday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White finished dredging on 10/30/2017. Beach fill construction on the additional work was completed on 11/2/2017. 
Subline and shore pipe will be demobed by Sunday, 11/5.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 169

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
03 Nov 2017 - Friday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredging was completed on 10/30/2017

N/A 0 2,231,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

07:22

00:00

1

0

22:55

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 64 °F / 81 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

46,670

46,670

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,233,879 2,085,879

2,233,879 2,085,879

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

169W91278-17-C-0018

03 Nov 2017 - Friday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White finished dredging on 10/30/2017. Beach fill construction on the additional work was completed on 11/2/2017. 
Subline and shore pipe will be demobed by Sunday, 11/5.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 170

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
04 Nov 2017 - Saturday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredging was completed on 10/30/2017

N/A 0 2,231,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:23

00:00

2

0

23:21

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 81 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

46,670

46,670

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,233,879 2,085,879

2,233,879 2,085,879

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

170W91278-17-C-0018

04 Nov 2017 - Saturday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White finished dredging on 10/30/2017. Beach fill construction on the additional work was completed on 11/2/2017. 
Subline and shore pipe will be demobed by Sunday, 11/5.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.

Page 240 of 242



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-17-C-0018 Cat Island Beach and Dune Fill Manson Construction Co. 171

CHARACTER OF
REPORT MAINTENANCE NEW WORK ENVIRONMENTAL

DATE
05 Nov 2017 - Sunday

X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Robert M. White Cutter Suction Dredge 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

30 0 0 0 0 19 10 10 39

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredging was completed on 10/30/2017

N/A 0 2,231,709
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 96 0 0 4 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________15 21

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:34

00:00

2

0

22:56

00:00

Cat Island (NOAA)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 75 °F 10 2

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

0

46,670

46,670

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,592 1,000 6,000

9,592

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

2,233,879 2,085,879

2,233,879 2,085,879

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

0 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

6/5/2017 07/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

171W91278-17-C-0018

05 Nov 2017 - Sunday

Cat Island Beach and Dune Fill Manson Construction Co.

NAME AND TYPE
Robert M. White Cutter Suction Dredge

Crew/Survey Boat MV Margaret M 0 12:00

Anchor Barge Mobro 80 0 24:00

Tender Boat/Tug Dixie 0 24:00

Crew Boat Abraham 0 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 24 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
The Robert M. White finished dredging on 10/30/2017. Beach fill construction on the additional work was completed on 11/2/2017. 
Subline and shore pipe will be demobed by Sunday, 11/5.

USACE approved the following submittals:
None.

MINOR OPERATING REPAIRS
None.

MISCELLANEOUS
None.

SAFETY
A pre-shift safety meeting was held on the dredge.

No incidents.
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract

plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE


